
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:12 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 173 Date: 04-Nov-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 422

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny to partly overcast.

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Lalit's diary for ABFs labor, equipment, and operations at the W2 cap beam.
- Attended biweekly SAS Safety Tailgate and staff meeting at 8:00am.
- Responded to Submittal 1899R02 "Surveying Templates: E2 Bearing and Shear Key (CCO 166). Had to
consult with various people on the response letter regarding miscellaneous changes.
- Continued to process the surveying information gathered the last two days of the movement of the E2
cap beam at 12 points on top of the beam.

Attachment

W2E west deviation saddle concrete surface and the anchor/erection
rod prep work has been completed.

Grout placed by ABF laborers for the west deviation saddle erection
bracket rods.
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Concrete surface and Macalloy rod prep work is in progress at W2E
Hinge K.

E2 cap beam where the movement was tracked the last few days.

ABF laborers seen prepping the Macalloy rods at the South W2E
Hinge K for erection.

ABF ironworkers removing the E-Line temporary truss collar attached
to the W2 columns.

View from the second lift of the tower looking back towards Oakland.
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